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ORLANDO PARTNERING TEAM – MEETING MINUTES  

 

Date: 15-16 March, 2006 

Location: Orlando, FL 

Team Leader: Barbara Nwokike 

Gatekeeper/Timekeeper: Greg Fraley 

Recorder: Dave Grabka 

 

OPT Members Support Members Guests 

Dave Grabka Mike Singletary, (by phone) Scott Henson, Bhate 

Barbara Nwokike Paul Cotter, ROIC EFA Paul Favara, CH2M Hill 

Steve McCoy Teresa Grayson, TtNUS Steve Tsangaris, CH2M Hill 

Greg Fraley Karen Baer-Geffrard, Terraine Mike Perlmutter, CH2M Hill 

Sam Naik   

   

   

 

Check-In 

Major new items of interest were that Barbara had picked up five new bases (2 in Mississippi, 2 

in Texas and 1 in Louisiana); Barbara will be moving into the new BRAC PMO office in the 

near future; the warehouse was broken into, but only received minor vandalism; and Karen says 

she is nine weeks pregnant.  This is also Steve T.’s last partnering meeting with the OPT.  Team 

welcomed Sam aboard. 

 

Safety Topics 

Be careful of your surroundings when you are driving. 

 

Action Item Summary 

Barbara led the Action Item review. 

Carrrover: 

1. Barbara/Jeff M. to look into deed language regarding GW restriction Is developer's GW use 

restriction in deed enforceable and protective if RBCA is used for site? Done 

2. Jeff Myers to review MOA between Navy and Army for SA 54 to determine if USEPA needs 

to be involved.  Ongoing – Navy Legal reviewing 

3. Barbara to organize meeting with affected landowners to SA 36NW to discuss contamination 

on the property – due by September 30, 2004.  John Classe to take lead.  Done 

4. Teresa G. to submit proposal for semi-annual monitoring at SA 39; due September 30, 2004 

for SA 39. Done 

5. Barbara to provide a deed for the property that was previously determined to be 

uncontaminated in order to determine what restrictions the developer may have placed on the 

property and whether they may meet FDEP and EPA requirements.  Done.  Homeowner’s 

Association covenant does not meet FDEP’s needs. 

6. Tt to submit results from SA 52 with request for PQL value (default) to be used in achieving 

NFA.  Done. 

 

New (September 2005): 
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1. Barbara to task Terraine to abandon monitoring wells at Bldg 7125.  Done. 

2. Bhate to prepare sampling schedule to conform with existing Task Order budget by October 

14.  Done. 

3. Bhate to submit the EDD to TtNUS by October 31 (T. Grayson contact).  Done. 

4. Navy/FDEP/EPA to review OU 1 data in Winter 2006 to determine if groundwater restriction 

area can be reduced.  Ongoing. 

5. J. Classe to send a copy of the homeowners association covenant to B. Nwokike and D. 

Grabka by October 7.  Done. 

6. T. Grayson to coordinate new well locations for SA 38 with J. Classe by October 14.  

Ongoing. 
7. J. Classe to provide OU 3 deeds, SA 29, and other petroleum site Releases of Deed 

Restriction to D. Grabka by October 14.  Done. 

8. BN to contact John Classe regarding control plans for the SW collection pond and effects of 

dewatering on groundwater flow by October 31.  Done. 

9. BN to task Terraine with sampling wells OLD-09-29 and –30 by October 31.  Done. 

10. ST to check OU 2 FS to ensure that bio-augmentation is covered by October 7.  Done. 

11. BN to set up meeting with GOAA for October 2005.  Done. 

12. TG to provide new PP/ROD dates for OU 2 to GF by October 7.  Done. 

13. GF to email new SCAP to OPT with new dates by October 31.  Done. 

 

OU 2 Update 

Mike Perlmutter (CH2M Hill) gave presentation regarding the proposed remedy to be 

implemented at Operable Unit 2.  This presentation was given to RAB later that night. 

 

PHOSTer Update at Study Area 2 

Presentation was given by Scott Henson (Bhate).  Dave suggested that some of the most 

important parameters to look at from the PHOSTer data will be the DO vs. CO2 vs. SO4 and pH. 

 

Study Area 52 NFA Request, comments 

There was an extensive discussion concerning the SA 52 NFA request.  According to Dave G., 

the site appears to meet all conditions per the new Global RBCA rule for Site Rehabilitation 

Completion or No Further Action with conditions.  If the Navy were to pursue trying to get a 

NFA without conditions, there would need to be a couple of consecutive groundwater sampling 

rounds with results below either the GCTL or the PQL.  The Navy is only required to meet the 

PQLs that are listed in the Guidance for the Selection of Analytical Methods and for the 

Evaluation of Practical Quantitation Limits, prepared by the Department’s Division of Resource 

Assesssment and Management (October 12, 2004).  Per Barbara, the Navy will pursue NFA with 

conditions. 

Consensus:  Team will pursue NFA with conditions at SA 52. 

 

Site Monitoring Update 

Karen Baer-Geffrard (Terraine) gave a presentation on the monitoring results that have been 

collected at those sites Terraine is monitoring (OU 1, SA 36, SA 39). 

Consensus: Remove PCB from being analyzed at OU-1 in monitoring wells. 

 

Study Area 2 
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The OPT looked over the data we have that indicates that contamination is coming from the 

Orlando Executive Airport property (GOAA property), which is a FUDs site. 

Consensus: Elevate to Tier II, which may need to elevate it to Tier III, so that maybe we can 

get some action by the Army Corps of Engineers to address contamination on the GOAA 

property. 

 

OPT Meeting Day 2 
 

Action Item: Dave to scan and e-mail notice of off-site contamination to property owners at 

SA 36NW to the team. 

 

OU 4 Status 

Work Plan will be done by end of March.  Team will see a Work Plan in April to proceed with 

EOS project.  CH2M Hill is proposing to mobilize in May.  The proposal will be Option #2 of 

the Optimization Study, which is a combination of recirculation and injection. 

 

Schedule 

The proposed order of EOS work is Pilot Study to be done at OU 2, then full-scale injection at 

Study Area 17, then pilot study at OU 4. 

 

Study Area 17 Update 

Sam Naik (CH2M Hill) gave a presentation on the status of the EOS project at Study Area 17.  

CH2M Hill is proposing a recirculation system with groundwater extraction, additional of EOS 

and then reinjection, setting up a recirculation system.  System has 6 reinjection wells 

hexagonally spaced around a central extraction well.  FDEP raised some concerns regarding 

whether the State allows for reinjection of groundwater that would be characteristically 

hazardous. 

 

Action Item: Sam to send a copy of the presentation and system drawings of the SA 17 system 

to the team by e-mail. 

 

Action Item: Dave to get with RCRA and UIC sections concerning issue of reinjection of 

characteristic hazardous waste as part of a remediation system and get back with team. 

 

OU 3 Status 

The OPT had a discussion of the potentiometric surface as it relates to construction activities 

being done by the developer.  Based on the data, dewatering by the developer caused some pretty 

drastic changes in groundwater flow directions while dewatering was occurring.  However, since 

dewatering has ended and the new stormwater pond constructed, groundwater flow directions 

seem to have reverted to that seen in previous groundwater sampling events. 

 

The OPT also discussed the fact that numerous wells had been destroyed at OU 3 when the new 

road was constructed.  Dave said FDEP was particularly upset that the Navy wasn’t notified of 

the monitoring well destruction when it occurred and that the OPT was discovering damaged and 

destroyed monitoring wells upon the Navy’s contractor having mobilized to the site.  Data that 

could be used in making decisions regarding how to proceed with remedition at sites is not being 
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collected.  Barbara has discussed this with the developer and they are aware of the OPT’s 

frustration with this.  

 

Exit Strategy/SCAP 

OPT went over the Exit Strategy and SCAP and determined which dates needed to be modified 

in each in order to make sure they had the same dates and that the dates were accurate.  

 

Parking Lot 

Team discussed the OU 2 FOSET.  Dave wanted to know whether the Navy had made a 

determination on whether they were going to sell and whether the Navy had determined whether 

that would entail a new FOSET for OU 2 that would require the Governor to sign off on. 

 

Action Item:  CH2M Hill will take care of fence problem at Area C. 

 

Critique/Checkout/Agenda 

 

+’s ’s 

Short RAB meeting Steve T.’s last meeting 

SA 52 decision No Tier II link 

Closing out all UST sites  

Team has resolved how to respond to damaged 

wells 

 

Sam’s introduction to the team  

SA 17 and OU 2 presentations  

 

Future Meeting Schedule 

Steve T. proposed we have teleconferences every month particularly to discuss schedules.  He 

finds that work seems to be concentrated around meetings and that schedules aren’t being met 

because of the infrequency of meetings. 

 

Next OPT/RAB Meeting:  September 13-14, 2006 

Conference Call:  Tuesday, June 6, 10:00-12:00 PM 
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ACTION ITEM SUMMARY 

 

Completed Items 

1. Barbara/Jeff M. to look into deed language regarding GW restriction Is developer's GW use 

restriction in deed enforceable and protective if RBCA is used for site? Done 

2. Barbara to organize meeting with affected landowners to SA 36NW to discuss contamination 

on the property – due by September 30, 2004.  John Classe to take lead.  Done 

3. Teresa G. to submit proposal for semi-annual monitoring at SA 39; due September 30, 2004 

for SA 39. Done 

4. Barbara to provide a deed for the property that was previously determined to be 

uncontaminated in order to determine what restrictions the developer may have placed on the 

property and whether they may meet FDEP and EPA requirements.  Done.  Homeowner’s 

Association covenant does not meet FDEP’s needs. 

5. Tt to submit results from SA 52 with request for PQL value (default) to be used in achieving 

NFA.  Done. 

6. Barbara to task Terraine to abandon monitoring wells at Bldg 7125.  Done. 

7. Bhate to prepare sampling schedule to conform with existing Task Order budget by October 

14.  Done. 

8. Bhate to submit the EDD to TtNUS by October 31 (T. Grayson contact).  Done. 

9. J. Classe to send a copy of the homeowners association covenant to B. Nwokike and D. 

Grabka by October 7.  Done. 

10. J. Classe to provide OU 3 deeds, SA 29, and other petroleum site Releases of Deed 

Restriction to D. Grabka by October 14.  Done. 

11. BN to contact John Classe regarding control plans for the SW collection pond and effects of 

dewatering on groundwater flow by October 31.  Done. 

12. BN to task Terraine with sampling wells OLD-09-29 and –30 by October 31.  Done. 

13. ST to check OU 2 FS to ensure that bio-augmentation is covered by October 7.  Done. 

14. BN to set up meeting with GOAA for October 2005.  Done. 

15. TG to provide new PP/ROD dates for OU 2 to GF by October 7.  Done (???). 

16. GF to email new SCAP to OPT with new dates by October 31.  Done (???). 

 

Ongoing Items 

17. Jeff Myers to review MOA between Navy and Army for SA 54 to determine if USEPA needs 

to be involved.  Ongoing – Navy Legal reviewing 

18. Navy/FDEP/EPA to review OU 1 data in Winter 2006 to determine if groundwater restriction 

area can be reduced.  Ongoing. 

19. T. Grayson to coordinate new well locations for SA 38 with J. Classe by October 14.  

Ongoing. 
 

New Action Items (September 2005) 

20. Dave to scan and e-mail notice of off-site contamination to property owners at SA 36NW to 

the team. 

27. Sam to send a copy of the presentation and system drawings of the SA 17 system to the team 

by e-mail. 

28. Action Item: Dave to get with RCRA and UIC sections concerning issue of reinjection of 

characteristic hazardous waste as part of a remediation system and get back with team. 
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29. CH2M Hill will take care of fence problem at Area C. 

 

 

GROUND RULES 

 

In accordance with discussions during Training in September 2001, here are the ground rules 

(Code of Conduct and Process) to review prior to the next meeting. 

 

Code of Conduct  

 Allow speakers to complete their thought. 
 Be forthright (no hidden agendas). 
 Be on time (10 cents per minute to be given to person who purchased refreshments).  
 Invoke the 100 mile rule (avoid distractions; i.e., conducting non-OPT business). 
 Be open and honest. 
 Be professional. 
 Bring Teammates up to speed. 
 Use I statements. 
 Be courteous to the speaker; no side conversations. 
 Leave your ego and “business coats” at the door. 
 Stay for the hard parts. 
 Fix the problem, not the blame. 

 
Process 

 Team leader, Timekeeper and recorder rotate alphabetically progressing in this order:  
timekeeper, recorder, team leader, participant. 

 Check-in:  personal up-dates; read ground rules; review agenda, ground rules, action 
items and +/. 

 Proxy:  Absent members have the discretion of designating a proxy to represent his/her 
views at the meeting. The OPT will not deliberately make a decision contrary to an 
absent member's known views or interests. 

 Guests: All guests must be invited by the OPT. The sponsor is responsible to brief 
guest(s) on the OPT meeting process. 

 The Team Leader to confirm that the sponsor has briefed guest(s) on the ground rules. If 
not, then provide guest(s) with overview of ground rules. 

 The OPT and guest(s) shall recite the Ground Rules immediately after the Team Leader 
calls the meeting to order. 

 Close-out: Draft agenda for next meeting; critique meeting; review action items. 
 Distribute draft of minutes and Agenda within 7 working days of concluding the meeting. 

A master copy of the minutes will be maintained and rotated with the recorder. 
 Comments or acknowledgment of receipt due back to scribe 7 days after receipt of draft. 
 Final minutes and agenda distributed 7 working days before next meeting. 
 An action item list with due dates will be maintained and updated monthly. 
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